RYAN CONTRACTING

Utility Hit / Damage Report

#1160 - Willmar

08/26/2026 at 9:00 AM | Centerpoint
Status: Damage Claim Received (under investigation) Claim #1CNP2026205315-XX

JOB & TIMING

Job number

Date of damage

Time of damage

Form filled out
Submitted

Person filling out form

Foreman on the job
OFFICE NOTIFICATION

Date office notified
Method of notification

Who was contacted

UTILITIES HIT

Location of utility hit

Gas - Centerpoint
Utility notified
Company arrived onsite
GSOC #

Most recent locate

How it was marked

Marks accurate or off

WHAT HAPPENED

Summary of incident
Are we at fault?
Why?

#1160 - Willmar
08/26/2026

9:00 AM

08/26/2026
08/26/2026 10:45 AM
Orry Wiechman

Joe Rooney

08/26/2026
Text
Andy Ryan, Beth Tatge, Troy Ouverson, Mike Holasek

Centerpoint

Yes
Yes
261800801
08/25/2026
Paint, Flag

Accurate marks
Shallow

Tracked over where service is with excavator and it cracked
Yes
Should have blistered it with more dirt

Utility said we are NOT responsible? NO

PHOTOS (4)

Pictures taken by

Joe Rooney
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08/26/2026 10:43 AM

#1160 - Willmar - RYAN CONTRACTING

Photo 1 of 4 - uploaded 08/26/2026 10:43 AM

. § 1

08/26/2026 10:43 AM

#1160 - Willmar « RYAN CONTRACTING

Photo 2 of 4 - uploaded 08/26/2026 10:43 AM
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bk 2 VT
08/26/2026 10:43 AM

#1160 - Willmar = RYAN CONTRACTING

08/26/2026 10:45 AM

#1160 - Willmar_+ RYAN CONTRACTING

Photo 4 of 4 - uploaded 08/26/2026 10:45 AM

SIGNATURE
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Signed by Orry Wiechman on 08/26/2026

CLAIM HISTORY

Damage Claim Received (under investigation)  09/14/2026 2:48 PM - Beth Tatge
Just the letter from Centerpoint saying they are going to be sending an invoice.
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